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Chapter One 
INTRODUCTION 

The Pinal Airpark Master Plan has been undertaken by Pinal County, Arizona, to 
determine the existing and future role of the airport, and to provide direction for future 
airport development for the planning period from 1992 through 2011. The Plan was funded 
with a 95 percent grant from the Arizona Department of Transportation, Aeronautics 
Division, with the remaining 5 percent participation provided by Pinal County. The Plan 
is being prepared by the airport consulting firm of SFC Engineering of Phoenix, Arizona. 

The development of the Master Plan is in response to the growing demands being placed 
upon Pinal Airpark, as well as the desire to establish a firm direction for the facility's future 
operation. The existing Evergreen Air Center lease agreement provided direction for the 
development which has occurred over the last fifteen years or longer. However, with 
substantial changes affecting the Pinal Airpark since the last renegotiation of the Airpark 
lease, it is necessary to re-evaluate earlier recommendations and look forward through the 
next twenty years to determine what will be required to accommodate the needs of the 
Airpark and County. 

The demands point to the need to evaluate the short-, medium-, and long-range facility 
requirements and to determine the best possible location for future Airpark improvements. 
In addition, other questions have evolved in recent years concerning the future role of the 
Airpark and the adequacy of the existing facilities to accommodate and attract business- 
related aviation activity. This Master Plan has been designed and developed to address 
these questions and provide a realistic development program for the Airpark. The term 
"realistic" must be stressed at this point, since recommendations to be developed later in 
this study will be based on a number of considerations related to projected future aviation 
demands and expected financial resources available to the Airpark. 

This Master Plan Update is evidence that Pinal County recognizes the importance of 
aviation in the southern part of Pinal County and also its relationship to the rest of 
Southern Arizona. It also recognizes the importance of aviation in community planning and 
the associated challenges inherent in providing for future aviation needs. The cost of 
maintaining and developing an airport is an investment which may yield impressive long- 
term benefitsfor a community. With a sound and realistic Master Plan, Pinal Airpark will 
increase its role as both an economic asset and a source of pride to the residents of the 
area and all of Pinal County. 

STUDY APPROACH 

The primary objective of the Pinal Airpark Master Plan is to produce a long-term 
development program which will yield a safe, efficient, economical, and environmentally 
acceptable air transportation facility for the community. The accomplishment of this 
objective requires an evaluation of the Airpark and a determination of what actions should 
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be taken in the future to maintain an adequate, safe, and reliable airport facility to meet 
the aviation needs of Pinal County and the Southern Pinal County area. The completed 
Master Plan will provide a step-by-step (phased) outline of the recommended developments, 
and give responsible officials advance notice of pending needs to aid in future scheduling 
and budgeting. This allows for orderly and timely development of the Airpark. To 
accomplish the objectives of this study, the Master Plan wilh 

• Inventory and analyze data pertinent to the Airpark and its environs. 

Collect and analyze genera[ economic factors and evaluate the area's 
aviation activity. 

• Forecast aviation activity through the year 2010. 

• Determine Airpark facility requirements and their feasibility. 

• Investigate alternatives to meet the Airpark facility needs. 

Prepare an airport layout plan and land-use plan for the Airpark and 
its surrounding areas. 

Schedule priorities, phase proposed developments, and estimate 
development costs. 

A I R P O R T  U S E R S  

The Federal Aviation Administration (FAA) currently defines the following three broad 
categories of aviation activity: general aviation, certified air carrier, and military. 

Genera l  aviation includes every type of civil flying other than the certified air carriers; 
consequently, the system is characterized by a relatively low profile, although a high 
percentage of the nation's daily operations are of the general aviation category. General 
aviation falls into four major categories: 

B u s i n e s s  - The use of an aircraft for executive or business transportation. This 
includes aircraft used by an organization and operated by professional 
pilots to transport its employees and property (not for individual 
compensation or hire); and aircraft used by an individual for 
transportation required for business purposes. 

C o m m e r c i a l  - The use of an aircraft for commercial purposes (other than regional 
and air carrier), including: air taxi--involving any use of an aircraft 
by the holder of an air taxi operating certificate; aerial 
application--such as crop dusting; special industrial usage--such as 
logging, advertising, and photography; and emergency use. 
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Instruct ional  - 

Persona l  - 

The  use  of  an aircraft for fl ight training under  an instructor's 
supervision. 

The use of an aircraft for a variety of personal reasons. 

General aviation is the largest and, in many ways, the most significant element of the 
national air transportation system, constituting 98 percent of all aircraft in use today. In 
1983 the scheduled airlines served 472 airports in the United States, and today there is 
access to over 15,000 general aviation airports in the nation. 

Commerc ia l  service carriers are those airlines which provide scheduled carriage of 
passengers and/or freight and are licensed by the FAA. The nearest scheduled commercial 
air service to the local market is Tucson International Airport, located approximately 30 
miles southeast of Pinal Airpark. Pinal Airpark, even though it does not have scheduled 
air carder or regional air service, does serve commercial aviation far more than the general 
aviation industry. Evergreen International, Inc. (an owner of Evergreen Air Center, the 
Fixed Base Operator on the Airpark), provides aircraft and maintenance and support 
services to the commercial passenger and cargo industry from Pinal Airpark. General 
aviation activity is not a major part of the Airpark's operational or revenue base. 

Military activity at the Airpark consists of the Arizona Army National Guard and the 
Department of Defense (DOD) Special Operations Training activity. The based military 
aviation on the Airpark is currently the predominant flight activity at the facility. Both the 
Army National Guard and the DOD are planning on expanding their respective facilities 
and operations within the next few years. These organizations will continue to play a major 
role in the future of Pinal Airpark. 

PUBLIC INVOLVEMENT 

The approach to be used in this Master Plan study includes an extensive public involvement 
process, through the use of a Planning Advisory Committee (PAC) and Public Meetings. 
The basic role of the Pinal Airpark Planning Advisory Committee is to review the plans 
and proposals of the Consultant, provide local knowledge and expertise, and assist in 
developing a final Airport Master Plan which successfully addresses the long-term needs of 
the Airpark and county. 

During the course of the study, the Consultant prepared an Interim Report and a Draft 
Master Plan Report. The reports were submitted to the PAC to allow members an 
opportunity to review and evaluate the results and conclusions of the work. This set the 
stage for PAC and public informational meetings, which provided the forum for comment 
and review. This ongoing process gave all concerned a voice in the proceedings, 
maintained a good exchange of information, and ensured that a realistic and effective 
Master Plan was developed for the Airpark. 

Pin a l  Airpark Master  P l a n  1-3 

! 



The general public played a role in the study process through the Public Meetings. These 
meetings were scheduled at strategic points in the study--subsequent to the issuance of the 
Interim Report and the Draft Master Plan Report. At each meeting, the Consultant team 
discussed how the project was progressing, what the expected activity demand was for the 
Airpark, and what alternatives were being considered. Representatives from the Arizona 
Department of Transportation, Aeronautics Division (ADOT); Pinal County; and Evergreen 
Air Center also attended these meetings. 

Pinal Airpark Master Plan 1-4 


